
Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6452X          

0035 Pay Period End Date: 02.05.2016

Estimate Summary to Contractor Page:   1 of 12

Nebraska Department of Roads Date: 03.24.2016

Contract Location:

 

Contractor:

PAULSEN, INC.

1116 EAST HWY 30

P O BOX 17

 

Date Awarded: 02.13.2014

02.21.2014

06.23.2014

Date Let:

GOTHENBURG INTERCHANGE

02.06.2014

Estimate Type: FINL

Phone:

(308)784-3333

Escrow Agent:

 

Surety Co:

CINCINNATI INSURANCE COMPANY

COZAD  NE  69130-0017

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.23.2014

12.28.2015Date Project Completion:

Counties

DAWSON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61452  000 STR-80-4(1031) 080 211.80  GRAD PAVE BR GDRL
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Nebraska Department of Roads Date: 03.24.2016

$3,496,269.20

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $3,746,145.31 $3,747,035.81 $-890.50
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $3,746,145.31 $3,747,035.81 $-890.50
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,746,145.31 $3,747,035.81 -$890.50

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-1,072.91 $-1,072.91 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$1,072.91 $.00

Payment

-$1,072.91

$3,745,072.40 $3,745,962.90 -$890.50

$.00 $.00 $.00

107%

% Time Comp

% Dollar Comp

100%

$3,446,791.00

02.05.2016 02.09.2016

02.17.2016

Willard, Josh R.

Watkins, Dave

Thayer, Gary

Project Manager District Engineer

Construction Engineer

03.01.2016Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 03.23.2016 03.23.2016Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      18,000.00 1.000 18,000.00

1.000 18,000.00

1.000 18,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 38.000 1,140.00

38.000 1,140.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      16.00 3,367.000 53,872.00

3,367.000 53,872.00

3,367.000 53,872.00

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1101.00      9.00 4,656.000 41,904.00

4,656.000 41,904.00

4,989.394 44,904.55

0.000 0.00

0005

SY  REMOVE PAVEMENT
0005 

1102.00      9.00 1,547.000 13,923.00

1,920.761 17,286.85

2,189.767 19,707.91

0.000 0.00

0006

SY  REMOVE ASPHALT SURFACE
0006 

1118.25      200.00 2.000 400.00

2.000 400.00

2.000 400.00

0.000 0.00

0007

EACHREMOVE SPLASH BASIN
0007 

4050.01      18.00 260.000 4,680.00

260.000 4,680.00

0.000 0.00

0.000 0.00

0008

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.00      4.00 1,408.000 5,632.00

1,408.000 5,632.00

1,485.550 5,942.20

0.000 0.00

0009

LF  REMOVE GUARDRAIL
0009 

7151.01      1,000.00 2.000 2,000.00

2.000 2,000.00

2.000 2,000.00

0.000 0.00

0010

EACHREMOVE, SALVAGE AND RESET INTERSTATE
CLOSURE GATE BASE

0010 

7151.60      750.00 2.000 1,500.00

2.000 1,500.00

2.000 1,500.00

0.000 0.00

0011

EACHREMOVE AND RESET STEEL GATE
0011 

L006.00      320.00 2.500 800.00

2.500 800.00

0.000 0.00

0.000 0.00

0012

ACRECOVER CROP SEEDING
0012 

L019.13      1.75 13,528.000 23,674.00

0.000 0.00

0.000 0.00

0.000 0.00

0013

SY  EROSION CONTROL, CLASS 1D
0013 

L022.11      4.00 2,192.000 8,768.00

2,192.000 8,768.00

0.000 0.00

0.000 0.00

0014

LF  FABRIC SILT FENCE-LOW POROSITY
0014 

L001.02      815.00 0.000 0.00

8.000 6,520.00

8.000 6,520.00

0.000 0.00

4004

ACRESEEDING, TYPE B

Seeding Type B

4004 

L032.75      240.00 0.000 0.00

16.000 3,840.00

16.280 3,907.20

0.000 0.00

4005

TON MULCH

Mulch

4005 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.80      5,640.37 0.000 0.00

5.895 33,249.98

6.179 34,851.85

0.000 0.00

4006

TON HYDROMULCH

Substitution for Erosion Control 1D

4006 

Contracted 179,293.00

Current 202,592.83

In place 194,605.71

This Estimate 0.00

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      43,000.00 1.000 43,000.00

1.000 43,000.00

1.000 43,000.00

0.000 0.00

0015

LS  MOBILIZATION
0015 

3008.05      4.00 119.000 476.00

119.000 476.00

94.000 376.00

0.000 0.00

0016

EACHTIE BARS
0016 

3075.42      48.00 1,458.000 69,984.00

1,458.000 69,984.00

1,896.219 91,018.51

0.000 0.00

0017

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0017 

3075.46      55.00 4,599.000 252,945.00

4,599.000 252,945.00

4,886.500 268,757.52

0.000 0.00

0018

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0018 

3089.25      59.00 4,739.000 279,601.00

4,739.000 279,601.00

4,761.464 280,926.39

0.000 0.00

0019

SY  TEMPORARY SURFACING

8"

0019 

4004.50      3.50 2,520.000 8,820.00

2,520.000 8,820.00

2,520.000 8,820.00

0.000 0.00

0020

LB  CAST IRON GRATE AND FRAME
0020 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4050.01      15.00 134.000 2,010.00

134.000 2,010.00

134.000 2,010.00

0.000 0.00

0021

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0021 

4105.59      1,000.00 6.000 6,000.00

6.000 6,000.00

6.000 6,000.00

0.000 0.00

0022

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0022 

4155.50      3.00 540.000 1,620.00

540.000 1,620.00

540.000 1,620.00

0.000 0.00

0023

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0023 

4360.18      200.00 4.000 800.00

4.000 800.00

4.000 800.00

0.000 0.00

0024

EACH18" METAL FLARED-END SECTION
0024 

8029.25      4.20 6,057.000 25,439.40

6,057.000 25,439.40

6,782.719 28,487.42

0.000 0.00

0025

SY  FOUNDATION COURSE
0025 

8060.05      100.00 4.000 400.00

4.000 400.00

4.000 400.00

0.000 0.00

0026

EACHGRANULAR SUBDRAIN
0026 

9111.00      15.00 26.000 390.00

26.000 390.00

0.000 0.00

0.000 0.00

0027

MGALWATER
0027 

9170.00      250.00 31.420 7,855.00

31.420 7,855.00

48.710 12,177.50

0.000 0.00

0028

STA EARTH SHOULDER CONSTRUCTION
0028 

9173.20      1.80 6,057.000 10,902.60

6,057.000 10,902.60

6,782.719 12,208.88

0.000 0.00

0029

SY  SUBGRADE PREPARATION
0029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9188.50      52.00 514.000 26,728.00

514.000 26,728.00

537.389 27,944.23

0.000 0.00

0030

SY  SURFACING UNDER GUARDRAIL
0030 

P402.18      36.00 311.000 11,196.00

311.000 11,196.00

314.000 11,304.00

0.000 0.00

0031

LF  18" CULVERT PIPE, TYPE 3,4,5 OR 6
0031 

Contracted 748,167.00

Current 748,167.00

In place 795,850.45

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 6 BRIDGE AT STA. 111+25

0030.60      200,000.00 1.000 200,000.00

1.000 200,000.00

1.000 200,000.00

0.000 0.00

0032

LS  MOBILIZATION
0032 

3050.15      260.00 211.300 54,938.00

211.300 54,938.00

211.300 54,938.00

0.000 0.00

0033

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0033 

3051.10      1.00 38,215.000 38,215.00

38,215.000 38,215.00

38,215.000 38,215.00

0.000 0.00

0034

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0034 

4350.24      34.00 356.000 12,104.00

356.000 12,104.00

330.000 11,220.00

0.000 0.00

0035

LF  24" CORRUGATED METAL PIPE
0035 

6000.10      11,000.00 1.000 11,000.00

1.000 11,000.00

1.000 11,000.00

0.000 0.00

0036

LS  ABUTMENT NO.1 EXCAVATION
0036 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.11      11,000.00 1.000 11,000.00

1.000 11,000.00

1.000 11,000.00

0.000 0.00

0037

LS  ABUTMENT NO.2 EXCAVATION
0037 

6000.20      11,000.00 1.000 11,000.00

1.000 11,000.00

1.000 11,000.00

0.000 0.00

0038

LS  PIER NO.1 EXCAVATION
0038 

6005.32      60.00 107.700 6,462.00

107.700 6,462.00

107.700 6,462.00

0.000 0.00

0039

LF  PREFORMED EXPANSION JOINT, TYPE A
0039 

6005.83      1,500.00 6.000 9,000.00

6.000 9,000.00

6.000 9,000.00

0.000 0.00

0040

EACHFIXED BEARING
0040 

6010.22      620.00 255.900 158,658.00

255.900 158,658.00

255.900 158,658.00

0.000 0.00

0041

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0041 

6010.26      620.00 372.800 231,136.00

372.800 231,136.00

372.800 231,136.00

0.000 0.00

0042

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0042 

6040.00      90,000.00 1.000 90,000.00

1.000 90,000.00

1.000 90,000.00

0.000 0.00

0043

EACHREMOVE STRUCTURE

AT STATION 111+24.5

0043 

6071.10      700,000.00 1.000 700,000.00

1.000 700,000.00

1.000 700,000.00

0.000 0.00

0044

LS  STEEL SUPERSTRUCTURE AT STATION

111+25.00

0044 

6080.00      1.60 4,245.000 6,792.00

4,245.000 6,792.00

4,245.000 6,792.00

0.000 0.00

0045

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0045 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6107.00      100.00 573.000 57,300.00

573.000 57,300.00

547.219 54,721.90

-8.905 -890.50

0046

SY  CONCRETE SLOPE PROTECTION
0046 

6131.50      1.00 111,100.000 111,100.00

111,100.000 111,100.00

112,218.000 112,218.00

0.000 0.00

0047

LB  EPOXY COATED REINFORCING STEEL
0047 

6139.50      28.00 84.000 2,352.00

84.000 2,352.00

84.000 2,352.00

0.000 0.00

0048

SY  SUBSURFACE DRAINAGE MATTING
0048 

6210.14      40.00 4,310.000 172,400.00

4,310.000 172,400.00

6,207.070 248,282.80

0.000 0.00

0049

LF  HP 12 INCH X 53 LB STEEL PILING
0049 

6251.00      10,000.00 3.000 30,000.00

3.000 30,000.00

3.000 30,000.00

0.000 0.00

0050

EACHTEST PILE
0050 

6310.00      25.00 545.000 13,625.00

545.000 13,625.00

545.000 13,625.00

0.000 0.00

0051

SF  STEEL SHEET PILING
0051 

6510.60      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0052

LS  BRIDGE SHORING
0052 

8091.00      48.00 325.000 15,600.00

325.000 15,600.00

325.000 15,600.00

0.000 0.00

0053

CY  GRANULAR BACKFILL
0053 

6210.34      24.00 0.000 0.00

250.000 6,000.00

292.940 7,030.56

0.000 0.00

4000

LF  PAY CUT-OFF FOR 12 INCH X 53 LB STEEL
PILING

4000 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.61      200.00 0.000 0.00

3.000 600.00

35.000 7,000.00

0.000 0.00

4001

EACHPILE SPLICE
4001 

6131.23      3.675 0.000 0.00

4,783.230 17,578.37

4,783.230 17,578.37

0.000 0.00

4003

SF  PENETRATING CONCRETE SEALER

For Bridge Rail

4003 

Contracted 1,967,682.00

Current 1,991,860.37

In place 2,072,829.63

This Estimate -890.50

GROUP 6 BRIDGE AT STA. 111+25

GROUP 7 GUARDRAIL

0030.70      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0054

LS  MOBILIZATION
0054 

7011.20      25.00 262.500 6,562.50

262.500 6,562.50

262.500 6,562.50

0.000 0.00

0055

LF  W-BEAM GUARDRAIL
0055 

7019.50      22,000.00 2.000 44,000.00

2.000 44,000.00

2.000 44,000.00

0.000 0.00

0056

EACHIMPACT ATTENUATOR
0056 

7020.00      2,200.00 4.000 8,800.00

4.000 8,800.00

4.000 8,800.00

0.000 0.00

0057

EACHBRIDGE APPROACH SECTIONS
0057 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.27      2,100.00 4.000 8,400.00

4.000 8,400.00

4.000 8,400.00

0.000 0.00

0058

EACHGUARDRAIL END TREATMENT, TYPE II
0058 

Contracted 70,762.50

Current 70,762.50

In place 70,762.50

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 10 GENERAL ITEMS

0001.00      450.00 244.000 109,800.00

244.000 109,800.00

0.000 0.00

0.000 0.00

0059

CDAYSURVEILLANCE OF TEMPORARY TRAFFIC
CONTROL DEVICES

0059 

0001.08      0.50 14,318.000 7,159.00

14,318.000 7,159.00

28,824.000 14,412.00

0.000 0.00

0060

BDAYBARRICADE, TYPE II
0060 

0001.10      3.00 2,768.000 8,304.00

2,768.000 8,304.00

6,676.000 20,028.00

0.000 0.00

0061

BDAYBARRICADE, TYPE III
0061 

0001.75      10.00 600.000 6,000.00

600.000 6,000.00

2,397.000 23,970.00

0.000 0.00

0062

EACHTEMPORARY SIGN DAY
0062 

0001.90      1.70 25,945.000 44,106.50

25,945.000 44,106.50

62,831.000 106,812.70

0.000 0.00

0063

EACHSIGN DAY
0063 

0001.99      1.10 340.000 374.00

340.000 374.00

0.000 0.00

0.000 0.00

0064

EACHCONTRACTOR FURNISHED SIGN DAY
0064 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.28      0.35 28,700.000 10,045.00

28,700.000 10,045.00

13,418.500 4,696.48

0.000 0.00

0065

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0065 

0002.30      1.35 8,800.000 11,880.00

8,800.000 11,880.00

4,583.950 6,188.34

0.000 0.00

0066

LF  PAVEMENT MARKING REMOVAL
0066 

0002.44      0.50 34,000.000 17,000.00

34,000.000 17,000.00

54,849.500 27,424.75

0.000 0.00

0067

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0067 

0002.47      0.10 34,000.000 3,400.00

34,000.000 3,400.00

22,176.000 2,217.60

0.000 0.00

0068

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0068 

0002.97      300.00 60.000 18,000.00

60.000 18,000.00

466.000 139,800.00

0.000 0.00

0069

DAY FLASHING ARROW PANEL
0069 

0003.10      250.00 40.000 10,000.00

40.000 10,000.00

23.500 5,875.00

0.000 0.00

0070

DAY FLAGGING
0070 

0003.50      34.00 1,500.000 51,000.00

1,500.000 51,000.00

1,725.000 58,650.00

0.000 0.00

0071

LF  CONCRETE PROTECTION BARRIER
0071 

0003.56      7.00 700.000 4,900.00

700.000 4,900.00

762.500 5,337.50

0.000 0.00

0072

LF  RELOCATE CONCRETE PROTECTION BARRIER
0072 

0003.58      2,500.00 8.000 20,000.00

8.000 20,000.00

8.000 20,000.00

0.000 0.00

0073

EACHINERTIAL BARRIER SYSTEM
0073 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.64      6.00 18.000 108.00

18.000 108.00

0.000 0.00

0.000 0.00

0074

EACHREPLACEMENT MODULE
0074 

0003.70      425.00 4.000 1,700.00

4.000 1,700.00

4.000 1,700.00

0.000 0.00

0075

EACHTEMPORARY RUMBLE STRIP
0075 

0003.74      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0076

EACHTEMPORARY TRAFFIC SIGNAL
0076 

0005.10      140.00 104.000 14,560.00

104.000 14,560.00

358.000 50,120.00

0.000 0.00

0077

DAY TRAFFIC CONTROL MANAGEMENT
0077 

0010.04      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0078

EACHFIELD OFFICE
0078 

0030.00      75,000.00 1.000 75,000.00

1.000 75,000.00

1.000 75,000.00

0.000 0.00

0079

LS  MOBILIZATION
0079 

1017.00      19,000.00 1.000 19,000.00

1.000 19,000.00

1.000 19,000.00

0.000 0.00

0080

LS  CONSTRUCTION STAKING AND SURVEYING
0080 

9110.01      50.00 30.000 1,500.00

30.000 1,500.00

0.000 0.00

0.000 0.00

0081

HOURRENTAL OF LOADER, FULLY OPERATED
0081 

9110.03      55.00 30.000 1,650.00

30.000 1,650.00

0.000 0.00

0.000 0.00

0082

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0082 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6452X          

0035 Pay Period End Date: 02.05.2016

Estimate Summary to Contractor Page:   7 of 12

Nebraska Department of Roads Date: 03.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.07      50.00 30.000 1,500.00

30.000 1,500.00

0.000 0.00

0.000 0.00

0083

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0083 

9110.27      80.00 30.000 2,400.00

30.000 2,400.00

0.000 0.00

0.000 0.00

0084

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0084 

L022.90      5.50 400.000 2,200.00

400.000 2,200.00

191.300 1,052.15

0.000 0.00

0085

LF  TEMPORARY SILT FENCE
0085 

L032.70      550.00 1.000 550.00

1.000 550.00

0.000 0.00

0.000 0.00

0086

TON TEMPORARY MULCH
0086 

L070.05      275.00 50.000 13,750.00

50.000 13,750.00

17.500 4,812.50

0.000 0.00

0087

HOURMOWING
0087 

0020.00      2.00 0.000 0.00

1,000.000 2,000.00

0.000 0.00

0.000 0.00

4002

HOURTRAINING

Contractor Specific OJT

4002 

Contracted 480,886.50

Current 482,886.50

In place 612,097.02

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,446,791.00

Current 3,496,269.20

In place 3,746,145.31

This Estimate -890.50



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6452X          

0035 Pay Period End Date: 02.05.2016
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Nebraska Department of Roads Date: 03.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 61452  000   

Prpsl Line Nbr 0034

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91344385  

Re-Steel for approach and rail

16,695.00 8,931.83S.P. Initial Payment0008

91344385  

Re-Steel for approach and rail

-16,695.00 -8,931.83S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0034: 0.00

$0.00Total for item code 3051.10: 0.00

Item Cd Item Desc

6005.32      PREFORMED EXPANSION JOINT, TYPE A

Project 61452  000   

Prpsl Line Nbr 0039

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10384     

Preformed Joint

107.70 3,952.91S.P. Initial Payment0009

10384     

Preformed Joint

-43.80 -1,607.59S.P. Adjustment0014

10384     

Preformed Joint

-63.90 -2,345.32S.P. Adjustment0027

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0039: 0.00

$0.00Total for item code 6005.32: 0.00

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6452X          

0035 Pay Period End Date: 02.05.2016

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 03.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.83      FIXED BEARING

Project 61452  000   

Prpsl Line Nbr 0040

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

314-764   

na

6.00 7,380.00S.P. Initial Payment0007

314-764   

na

-3.00 -3,690.00S.P. Adjustment0010

314-764   

na

-3.00 -3,690.00S.P. Adjustment0023

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0040: 0.00

$0.00Total for item code 6005.83: 0.00

Item Cd Item Desc

6010.26      CLASS 47BD-4000 CONCRETE FOR BRIDGE

Project 61452  000   

Prpsl Line Nbr 0042

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

PJI013920 

Stay in place decking

306.80 21,050.59S.P. Initial Payment0008

PJI013920 

Stay in place decking

-159.648 -10,953.99S.P. Adjustment0013

PJI013920 

Stay in place decking

-147.152 -10,096.60S.P. Adjustment0025

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0042: 0.00

$0.00Total for item code 6010.26: 0.00



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6452X          

0035 Pay Period End Date: 02.05.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 03.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6071.10      STEEL SUPERSTRUCTURE AT STATION

Project 61452  000   

Prpsl Line Nbr 0044

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

130-998   

Unfabricated Steel for Superstructure

1.00 267,884.33S.P. Initial Payment0002

130-998   

Unfabricated Steel for Superstructure

-0.50 -133,942.17S.P. Adjustment0010

03-S-15   

fabricated Steel for Superstructure

1.00 123,846.48S.P. Initial Payment0014

03-S-15   

fabricated Steel for Superstructure

-1.00 -123,846.48S.P. Closure0023

130-998   

Unfabricated Steel for Superstructure

-0.50 -133,942.16S.P. Adjustment0023

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0044: 0.00

$0.00Total for item code 6071.10: 0.00

Item Cd Item Desc

6080.00      STRUCTURAL STEEL FOR SUBSTRUCTURE

Project 61452  000   

Prpsl Line Nbr 0045

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-260C    

Steel for Substructure

4,245.00 3,182.99S.P. Initial Payment0007

0-260C    

Steel for Substructure

-364.32 -273.17S.P. Adjustment0009

0-260C    

Steel for Substructure

-364.32 -273.17S.P. Adjustment0010

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6452X          

0035 Pay Period End Date: 02.05.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 03.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6080.00      STRUCTURAL STEEL FOR SUBSTRUCTURE

Project 61452  000   

Prpsl Line Nbr 0045

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-260C    

Steel for Substructure

-2,604.40 -1,952.83S.P. Adjustment0011

0-260C    

Steel for Substructure

-455.98 -341.90S.P. Adjustment0021

0-260C    

Steel for Substructure

-455.98 -341.92S.P. Adjustment0022

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0045: 0.00

$0.00Total for item code 6080.00: 0.00

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 61452  000   

Prpsl Line Nbr 0047

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91331583  

Re-steel for deck and abutments

43,489.00 23,266.62S.P. Initial Payment0007

91331583  

Re-steel for deck and abutments

-2,873.00 -1,537.06S.P. Adjustment0008

91331583  

Re-steel for deck and abutments

6,719.00 3,594.67S.P. Initial Payment0009

91331583  

Re-steel for deck and abutments

-4,962.00 -2,654.67S.P. Adjustment0009

91331583  

Re-steel for deck and abutments

-4,009.00 -2,144.82S.P. Adjustment0010



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6452X          

0035 Pay Period End Date: 02.05.2016

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 03.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 61452  000   

Prpsl Line Nbr 0047

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91331583  

Re-steel for deck and abutments

-3,420.00 -1,829.70S.P. Adjustment0011

91331583  

Re-steel for deck and abutments

-28,225.00 -15,100.37S.P. Adjustment0013

91331583  

Re-steel for deck and abutments

-6,719.00 -3,594.67S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

91344385  

Re-steel for Bridge Rail

6,719.00 3,594.67S.P. Initial Payment0008

91344385  

Re-steel for Bridge Rail

-2,873.00 -1,537.06S.P. Adjustment0008

91344385  

Re-steel for Bridge Rail

-3,846.00 -2,057.61S.P. Closure0009

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0047: 0.00

$0.00Total for item code 6131.50: 0.00

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 61452  000   

Prpsl Line Nbr 0049

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-260c    

Steel pile points

72.00 3,380.40S.P. Initial Payment0007

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6452X          

0035 Pay Period End Date: 02.05.2016

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 03.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 61452  000   

Prpsl Line Nbr 0049

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-260c    

Steel pile points

-15.15059 -711.32S.P. Adjustment0008

0-260c    

Steel pile points

-9.51589 -446.77S.P. Adjustment0009

0-260c    

Steel pile points

-6.748 -316.82S.P. Adjustment0010

0-260c    

Steel pile points

-22.28346 -1,046.21S.P. Adjustment0020

0-260c    

Steel pile points

-18.30206 -859.28S.P. Adjustment0021

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

0-265C    

H Piling

1,750.00 37,012.50S.P. Initial Payment0007

0-265C    

H Piling

-1,257.31 -26,592.11S.P. Adjustment0008

0-265C    

H Piling

-492.69 -10,420.39S.P. Adjustment0009

0-321C    

H Piling

750.00 15,862.50S.P. Initial Payment0010

0-321C    

H Piling

-560.00 -11,844.00S.P. Adjustment0010

0-350C    

H Piling

900.00 19,035.00S.P. Initial Payment0012

0-350C    

H Piling

585.00 12,372.75S.P. Initial Payment0013



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6452X          

0035 Pay Period End Date: 02.05.2016

Estimate Summary to Contractor Page:   11 of 12

Nebraska Department of Roads Date: 03.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 61452  000   

Prpsl Line Nbr 0049

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

0-321C    

H Piling

-190.00 -4,018.50S.P. Adjustment0020

0-350C    

H Piling

-900.00 -19,035.00S.P. Adjustment0020

0-350C    

H Piling

-585.00 -12,372.75S.P. Adjustment0020

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0049: 0.00

$0.00Total for item code 6210.14: 0.00

Item Cd Item Desc

6251.00      TEST PILE

Project 61452  000   

Prpsl Line Nbr 0050

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-260C    

Test Pile

3.00 5,496.00S.P. Initial Payment0007

0-260C    

Test Pile

-1.00 -1,832.00S.P. Adjustment0007

0-260C    

Test Pile

-2.00 -3,664.00S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0050: 0.00

$0.00Total for item code 6251.00: 0.00

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6452X          

0035 Pay Period End Date: 02.05.2016

Estimate Summary to Contractor Page:   11 of 12

Nebraska Department of Roads Date: 03.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6310.00      STEEL SHEET PILING

Project 61452  000   

Prpsl Line Nbr 0051

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-260C    

Sheet Piling

545.00 6,267.50S.P. Initial Payment0007

0-260C    

Sheet Piling

-545.00 -6,267.50S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0051: 0.00

$0.00Total for item code 6310.00: 0.00

Item Cd Item Desc

7019.50      IMPACT ATTENUATOR

Project 61452  000   

Prpsl Line Nbr 0056

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9160G     

na

2.00 26,000.00S.P. Initial Payment0001

9160G     

na

-2.00 -26,000.00S.P. Adjustment0031

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0056: 0.00

$0.00Total for item code 7019.50: 0.00

$0.00Total remaining for contract:




